



Margaret Forgiione,
Acting Commissioner

Rehabilitation of Riverside Drive Viaduct

Community Boards 9 & 12
Manhattan, NY

December 2020



your city. your needs.
your number.

WEEKLY CONSTRUCTION SCHEDULE

12/28/2020 – 12/31/2020

Date Issued: 12/24/2020

The following is an **anticipated** work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates.

Deck Work – 7:00 a.m. to 7:00 p.m. from W. 155th St and W. 161th St

- The construction of the formwork will continue.
- Rebar installation will continue.

Steel Work – 7:00 a.m. to 7:00 p.m.

1. Under the west sidewalk of Riverside Drive West from W. 153rd St. to W. 155th St
 - Steel repairs and rivet busting will continue.
2. From W. 155th St to W. 161st St.
 - Roadway and sidewalk steel repairs will continue.

Paint Work - 7:00 a.m. – 7:00 p.m. – Under the deck between W. 155th St and W. 161th St and W. 153rd St. and W. 155th St.

- Steel cleaning and painting will continue in both locations.

Abutment Repair – 7:00 a.m. – 7:00 p.m. North end of the Work Zone close to W. 161st St.

- The repair of the parapet supporting the west sidewalk will continue.

Sidewalk Removal – 9:00 p.m. to 7:00 a.m. Riverside Drive West from W.153rd St. to W.155th St.

- There will be no nighttime demolition activities this week.
- Noise blankets have been installed.



Sound blankets installed to minimize noise.

Please note: There will be no construction activities on New Year's Day.

Valerie Torchon, Community Liaison, is available to provide information about this activity at (646) 942.1909 or at riversiderehab158@gmail.com. For all NYC non-emergency services, including inquiries regarding NYCDOT construction projects, dial 311.



Margaret Forgone,
Acting Commissioner

Rehabilitation of Riverside Drive Viaduct

Community Boards 9 & 12
Manhattan, NY

December 2020



your city. your needs.
your number.

REMINDER

Construction Bulletin

On Tuesday, December 1st, NYCDOT temporarily closed the service road on Riverside Drive, between W.152nd and W.153rd Streets ([see photo below](#)), until further notice. Under the current road modifications, drivers merging onto northbound Riverside Drive West do not have enough sight distance and acceleration length to merge onto upcoming traffic.

To access Riverside Drive West from the service road, please use Broadway Ave from W. 152nd St and turn left on W.153rd St to continue the northbound route ([see detour on reverse](#)).



Service Road Closure

On Riverside Drive between W.152nd Street and W.153rd Street

Started on Tuesday, December 1st, 2020

Valerie Torchon, Community Liaison, is available to provide information about this activity at (646) 942.1909 or at riversiderehab158@gmail.com. For all NYC non-emergency services, including inquiries regarding NYCDOT construction projects, dial 311.



Margaret Forgione,
Acting Commissioner

Rehabilitation of Riverside Drive Viaduct

Community Boards 9 & 12
Manhattan, NY


December 2020



your city. your needs.
your number.

REMINDER

Construction Bulletin



Service Road Closure

On Riverside Drive between W.152nd Street and W.153rd Street

Started on Tuesday, December 1st, 2020

Valerie Torchon, Community Liaison, is available to provide information about this activity at (646) 942.1909 or at riversiderehab158@gmail.com. For all NYC non-emergency services, including inquiries regarding NYCDOT construction projects, dial 311.