



Henry Gutman
Commissioner

Rehabilitation of Riverside Drive Viaduct

Community Boards 9 & 12
Manhattan, NY

April 2021



your city. your needs.
your number.

WEEKLY CONSTRUCTION SCHEDULE

04/26/2021 – 05/01/2021

Date Issued: 04/23/2021

The following is an **anticipated** work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates.

Deck Work – 7:00 a.m. to 7:00 p.m. from W. 155th St and W. 161th St.

- The construction of the formwork will continue.
- Rebar installation will continue.
- The final concrete placement on the west sidewalk and roadway will not require a double-lane closure.

Steel Work – 7:00 a.m. to 7:00 p.m.

1. Under the west sidewalk of Riverside Drive West from W. 153rd St. to W. 155th St.
 - Steel repairs and rivet busting will continue.
3. Under the overpass at the W.158th St. Soffit.
 - Installation of “Stay in Place Form” or permanent steel formwork will continue.

Paint Work - 7:00 a.m. – 7:00 p.m.

1. Under the deck between W. 153rd St. and W. 155th St.
 - Steel cleaning and painting will continue.
 - A Class 1A Containment will be installed in preparation of the upcoming paint blasting work.

Bearing Replacement - 9:00 a.m. – 12:00 p.m. between W.153rd and W. 155th Streets.

- Bearing replacement will continue.
- Intermittent 5-minute full roadway closures will be required.
- See map on second page for an alternate route.

Valerie Torchon, Community Liaison, is available to provide information about this activity at **(646) 942.1909** or at riversiderehab158@gmail.com. For all NYC non-emergency services, including inquiries regarding NYCDOT construction projects, dial 311.




Henry Gutman
Commissioner

WEEKLY CONSTRUCTION SCHEDULE

Rehabilitation of Riverside Drive Viaduct

Community Boards 9 & 12
Manhattan, NY

April 2021



Bearing Replacement Over AMTRAK



your city. your needs.
your number.

Valerie Torchon, Community Liaison, is available to provide information about this activity at (646) 942.1909 or at riversiderehab158@gmail.com. For all NYC non-emergency services, including inquiries regarding NYCDOT construction projects, dial 311.



Henry Gutman
Commissioner

Rehabilitation of Riverside Drive Viaduct

Community Boards 9 & 12
Manhattan, NY

February 2021



your city. your needs.
your number.

WEEKLY CONSTRUCTION SCHEDULE

02/22/2021 – 02/27/2021

Date Issued: 02/19/2021

The following is an **anticipated** work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates.

Deck Work – 7:00 a.m. to 7:00 p.m. from W. 155th St and W. 161th St.

- The construction of the formwork will continue.
- Rebar installation will continue.
- Demolition of the north approach roadway and sidewalk is complete.

Steel Work – 7:00 a.m. to 7:00 p.m.

1. Under the west sidewalk of Riverside Drive West from W. 153rd St. to W. 155th St.
 - Steel repairs and rivet busting will continue.
2. From W. 155th St to W. 161st St.
 - Roadway and sidewalk steel repairs will continue.

Paint Work - 7:00 a.m. – 7:00 p.m. – Under the deck between W. 155th St and W. 161th St and W. 153rd St. and W. 155th St.

- Steel cleaning and painting will continue in both locations.

Abutment Repair – 7:00 a.m. – 7:00 p.m. North end of the Work Zone close to W. 161st St.

- Repairs to the west wingwall at the north abutment is complete.
- Repairs to the north abutment backwall will continue.

Bearing Replacement - 9:00 a.m. – 12:00 p.m. between W.153rd and W. 155th Streets.

- Bearing replacement will continue.
- Intermittent 5-minute full roadway closures will be required.
- See map on second page for an alternate route.

Sidewalk Removal – 9:00 p.m. to 7:00 a.m. Riverside Drive West from W.153rd St. to W.155th St.

- Overnight work will take place **on Friday, February 26th**. Rivet busting and jack hammering will not take place.
- Noise blankets have been installed along the fence from W.153rd to W.155th streets.

Valerie Torchon, Community Liaison, is available to provide information about this activity at **(646) 942.1909** or at riversiderehab158@gmail.com. For all NYC non-emergency services, including inquiries regarding NYCDOT construction projects, dial 311.




Margaret Forgione
Acting Commissioner

WEEKLY CONSTRUCTION SCHEDULE

Rehabilitation of Riverside Drive Viaduct

Community Boards 9 & 12
Manhattan, NY

January 2021



your city. your needs.
your number.

Valerie Torchon, Community Liaison, is available to provide information about this activity at (646) 942.1909 or at riversiderehab158@gmail.com. For all NYC non-emergency services, including inquiries regarding NYCDOT construction projects, dial 311.